

## **2022 EHB Rules Advisory Committee**

Draft Timeline

February 21, 2020

### **February 21, 2020 – 1<sup>st</sup> RAC Meeting**

- **Introduce members**
- **Overview of EHB and new selection process**
- **Generosity Test and review of 2017 options**
- **Members to bring forth suggestions for items to consider**

### **March 10 – 2<sup>nd</sup> RAC Meeting**

- **Review options for consideration**
- **Discuss which ones should move forward**

### **March 26<sup>th</sup> – 3<sup>rd</sup> RAC Meeting**

- **Committee make final recommendation on which items to include in actuarial analysis**

*April 1, 2020 – Target date to have new actuarial vendor in place*

**April 2, 2020 – Contractor begins work on actuarial analysis**

**April 17, 2020 – First draft of actuarial analysis due to DCBS**

**April 20, 2020 – Public Comment period begins, DCBS will also provide edits and comments to contractor during this time.**

**May 4, 2020 – Public Comment period closes**

**May 5, 2020 – Review Public Comment**

**May 6, 2020 – Final comments to actuarial contractor**

**May 8, 2020 – Final Draft of actuarial analysis due; documents submitted to CMS.**

Final rulemaking schedule (public hearing and adoption ) will be contingent on CMS approval.